

2 August 1967

To: Bruce B.
cc: Dave W., Bob B.

Subject: Progress Report
Contract No. DC-1501
1 July thru 31 July 1967

1. R&D Effort

1.1 Thermal Balance Analysis
PPA vs. Cockpit Environment

In hold status until further notice.

1.2 Supplemental Thermal Protection

In hold status until further notice.

1.3 Auxillary Flotation Gear

Placed in hold status per Bruce B.

1.4 Increase of Suit Flotation

The 5-4 PPA is complete. Awaiting further instructions from Bruce B.

1.5 Life Raft

The open end raft was shipped to [] on 29 June 67
for evaluation. No additional direction received.

STAT

1.6 Heated Glove Development

This effort has been placed in a hold status.

1.7 Improved Left Hand Valve

The valve design and function has been checked under simulated operational conditions and some changes have been required as a result of the tests.

These changes are expected to be completed and performance test conducted by 10 August 67.

STAT

JAR/es

ITEMS REMAINING TO BE DELIVERED 1 August 1967

New Equipment and Spare Parts

Contract No. DC-CI-1503

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160015-6

JAR-856-2046

2 August 1967

Page 2 of 3

<u>Purchase Request No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
PR-GN-67-03-24-059	2	2 ea GN A2643-1 Hose Assy. O ₂ System 2 ea GN A2643-2 Hose Assy, O ₂ System	4 August 1967 4 August 1967
PR-GN-67-04-14-064	2	250 ea GN P8239 CO ₂ Cylinder 6 ea GN A2639-2 Hose Adapter Assy 300 ea GN P7834 Screw, Thumb Knurled	Partial 4 Aug. 1967, Bal 28 Aug. 1967 25 Sept. 1967 4 Sept. 1967
PR-GN-67-05-23-071	2	6 ea GN P-A2811 Microphone	29 Sept. 1967
PR-GN-67-05-22-070	1	P8239 CO ₂ Cylinder & 10738G01 Valve Assy for GN 10626G01 Flotation Garment, S/N 1046, 1055, 1056 3 ea GN 10399G01 Sunshade 50 ea GN 10738G01 Inflator Assy	15 August 1967 4 August 1967 15 August 1967
PR-GN-67-05-18-069	2 C C	4 ea GN ACS188-4L Boot, Neoprene 235 ea GN P8239 CO ₂ Cylinder 11 ea GN ACS188-5L Boot, Neoprene	4 August 1967 28 August 1967 4 August 1967
PR-GN-67-05-10-067	2	26 ea GN P-C3269 Seal, Face	7 August 1967
PR-GN-67-06-12-074	1	1 sp GN P2775 Cord, Line Link, 60'	11 Aug. 1967
PR-GN-67-06-05-073	2	23 ea GN ACS1408-4L Bladder, Glove	14 Aug. 1967
PR-GN-67-06-27-077	2	1 ea GN 10859G01 Harness, Assy, Torso	4 August 1967
PR-GN-67-06-26-076	2	105 ea GN P-C3269 Seal, Face 18 ea GN P-A5997 "O" Ring	Part 4 Aug 1967, bal by 18 Sept. 1967 21 Aug 1967
PR-GN-68-07-12-001	N/L	28 Miscellaneous Items	Part 4 Aug 1967, bal by 1 Sept. 1967

ITEMS REMAINING TO BE DELIVERED 1 August 1967

Repair and Modification

Contract No. DC-TM-1504

Approved For Release 2003/03/10 : CIA-RDP75B00285R000300160015-6

JAR-856-2046

2 August 1967

Page 3 of 3

<u>Work Order No.</u>	<u>Customer</u>	<u>Description</u>	<u>Estimated Delivery Date</u>
W/O-GN-67-03-02-020	1	Receiving & Shipping Record Purposes Only: 1 ea GN ACS1438 Coverall with Experimental Flotation Collar, S/N 5-4 1 ea GN ACS880R Helmet, S/N 5-2	Awaiting direction from Bruce B
W/O-GN-67-04-26-025	2	To be repaired: 28 ea GN A2282 Helmets	By 1 Sept. 1967
W/O-GN-67-05-10-027	1	1 ea GN ACS1621 Helmet, S/N 267	Awaiting Customer Direction
W/O-GN-67-06-12-030	1	To be modified: 1 ea Exterior Cover/Flotation Garment S/N 1054-2	21 August 1967
W/O-GN-67-06-30-033	2	To be modified to include Torso Harness 1 ea GN S970 PPA, S/N 13-2	14 August 1967